

## PARD PROJECTS INFORMATION

Last Updated: 05/04/2010

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
3rd Street Transmission Main at Green Water Treatment Plant	02/10	Work on a large water transmission line will create trail detours along Shoal Creek, from Cesar Chavez to 3rd Street	Construction	Daniel Layton	PW	Daniel Layton (512) 974-7093 Daniel.Layton@ci.austin.tx.us
ACWP - Govalle 1 - W. Lamar Area WasteWater Improvements	01/10	Installation of a wastewater line along Barton Creek is complete; restoration is not yet complete	Construction	Matt Gaughan	PW	Matt Gaughan (512) 479-1618 matt.gaughan@aecom.com
Aquatic Facilities Improvements	05/13	Demolish and replace Bartholomew Municipal Pool and bathhouse; Demolish and replace West Enfield Neighborhood Pool and bathhouse; Replace Deep Eddy Municipal Pool shell and construct ADA accessible pathway from bathhouse to pool deck.	Planning	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Austin Recreation Center Renovation and Re-Roof	10/10	Replacement of roof system with a new 24 gauge standing seam roof system	Planning	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Austin Youth League Concession Project	4/10	Renovation of the concession building at the Central Austin Youth League Complex.	Design	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Bailey Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Bid Process	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Ballfield Irrigation Taps & Utility Cutover	On Going	This project provides the opportunity for energy savings at several ballfield locations throughout the City.	Planning	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Bartholomew Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Construction	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Barton Springs Pool Bypass Culvert Repairs	10/10	Repairs to deteriorated bypass culvert along with structural enhancements and new inlet grate for bypass	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool General Grounds Improvements	08/11	Improvements to ADA accessibility from South entrance to pool deck and also on North side; landscaping and new perimeter fence; bury overhead power lines along with new power service for south side	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Gravel Removal	04/10	Removal and disposal of boulders and gravel at bottom of pool	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Interpretive Plan	09/09	Development of a plan to describe a comprehensive approach to the matter of interpretation	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Roof	04/10	Replacement of aging roof, design and replacment of HVAC and solar water-heater systems and review of ADA compliance from Bathhouse parking lot to pool	Construction	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Barton Springs Pool Tree Assessment	09/09	Nationally recognized experts are performing tree assessment techniques to make recommendations for accelerated tree care or replacement	Design	Troy Houtman	PARD	Troy Houtman (512) 974-9510 Troy.Houtman@ci.austin.tx.us
BMX/Skate Park	06/10	New BMX/Skate Park construction at the old Austin Recreation Center near House Park	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Boardwalk Trail at Lady Bird Lake	12/10	New trail design and construction to close the gap along the south side of Lady Bird Lake from the Austin American Statesman to Lakeshore Park is in the design phase	Design	Robert Brennes	PARD	Robert Brennes (512) 974-9472 Robert.Brennes@ci.austin.tx.us
Bull Creek - Lakewood Low Water Crossing Improvements	10/10	Watershed Protection Dept. will make improvements to the low-water crossing on Lakewood Drive adjacent to Bull Creek Park. Part of the improvements is to install a new sidewalk adjacent to the street which will tie into park sidewalks.	Bid Process	Stan Evans	WP	Stan Evans (512) 974-3378 Stan.Evans@ci.austin.tx.us
Butler Park Fountain / Splashpad	06/10	Improvements to the existing splashpad to include additional filtration and disinfection	Planning	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Buttermilk Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Planning	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Canterbury Lift Station Demolition and Flow Meter Installation	09/11	Austin Water Utility will demolish a lift station that served Holly Power Plant and install a flow meter for the remaining equipment. Part of the site that will no longer be used will be turned over to Parks & Recreation Dept.	Design	Joaquin Ordonez	AWU	Joaquin Ordonez (512) 703-6690 Joaquin.Ordonez@ci.austin.tx.us
Canyon Vista Renovation		Replace pool main drain system and associated piping to correct major leaks.	Construction	Gene Faulk		Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Chestnut House	04/10	A new Chestnut House facility is being built to replace the old building at the Northwest corner of Rosewood Park	Design	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Chestnut Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Clarksville Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Colorado River Park	06/10	Construction of multi-use ball fields, driveways and parking, lighting improvements, picnic areas, nature trails, outdoor special events area, restrooms, playscape, pavilion and channel improvements for flood control	Construction	Fred Fuller	PARD	Fred Fuller (512) 974-9461 Fred.Fuller@ci.austin.tx.us
Colorado River Park Reclaimed Water Main	8/10	Design and construction of water main to deliver reclaimed water for irrigation to Colorado River Park and Kreig Athletic Complex	Design	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Conley-Guerrero Senior Activity Center	03/11	Renovations to the existing center including updates to fire and security system, ADA improvements and roof replacement	Design	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Copperfield Park	12/10	Development of a new infill park (approx. 9 acres) for the Copperfield neighborhood; amenities will include playscape, pavilion, 1/4 mile loop trail, parking lot, and butterfly garden	Design	Gary Gregson	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Decker Lake New Boat Launch	03/10	Repair of the boat launch and ADA improvements on the south side of Decker Lake	Design	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Dittmar Recreation Center - New Gym	03/10	Conversion of existing outdoor basketball pavilion to indoor facility and addition of parking spaces	Construction	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Dittmar Recreation Center Playscape	TBD	Replacement of aging playscape equipment at Dittmar Recreation Center	Construction	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Doris Miller Auditorium Renovations	09/09	Renovation to gym floor and bathrooms including roof replacement and ADA and drainage improvements	Construction	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Downs Mabson	2/19	This project provides lighting improvements along the trail that runs behind the Downs/Mapson Ballfields. The lighting should help in addressing the neighbors concerns about the ongoing illegal activities and safety for Park users.	Complete	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Downtown Wastewater Tunnel	06/12	Installation of a wastewater tunnel from Butler Park to Krieg Fields will impact parkland in 5 locations: Toomey Rd., Reynolds Drive at Cesar Chavez (by Lamar Blvd.), Auditorium Shores, Martin Park and Krieg Fields. One ballfield at Krieg will be closed d	Construction	Joel Brundrett	PW	Joel Brundrett (512) 974-4080 Joel.Brundrett@ci.austin.tx.us
Duncan Park Improvements	4/10	Provide pedestrian improvements along 9th St, add a water source and install new drinking fountain for the Duncan Park / BMX Park users	Design	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
East 7th Street Corridor Street and Drainage Improvements	05/10	Public Works will install new storm drainage pipe under the Parque Zaragoza east parking lot to an outfall at Boggy Creek, as part of a drainage and street improvements project in the neighborhood around the center.	Bid Process	Clay Harris	PW	Clay Harris (512) 974-7895 Clay.Harris@ci.austin.tx.us
Eastwoods Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Electric Substation at Morris Williams	N/A	Austin Energy is trying to locate a site for a new substation in the Mueller area. One possible site is at Morris Williams Golf Course.	Planning	Sonny Poole	AE	Sonny Poole (512) 322-6442 Sonny.Poole@ci.austin.tx.us
Elisabet Ney Historic Restoration	TBD	Historic restoration of the Elisabet Ney museum	Complete	Robert Brennes	PARD	Robert Brennes (512) 974-9472 Robert.Brennes@ci.austin.tx.us
Emma Long Motorcycle Trail Improvements	TBD	Upgrade to the existing motorcycle trail and addition of a parking lot	Construction	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Evergreen Cemetery Expansion Master Plan	TBD	Plan for future development at the Evergreen Cemetery	Design	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Garrison Pool	3/11	Renovation of the storage and maintenance facilities	Design	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Green Water Treatment Plant Decommissioning and Demolition	07/09	Work associated with the decommissioning of Green Water Treatment Plant will create trail detours along Shoal Creek, from Cesar Chavez to 3rd Street	Construction	Cynthia Jordan	PW	Cynthia Jordan (512) 974-7183 Cynthia.Jordan@ci.austin.tx.us
Gus Garcia Playscape	TBD	Installation of a new playscape, stretching area, ballfield and possibly a community gardens.	Planning	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Hancock Irrigation System Renovation		Design and install an irrigation system for the Hancock Golf Course capable of utilizing reclaimed water. Install required cross connection equipment.	Design	Gene Faulk		Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Holly Power Plant Decommissioning and Demolition	05/12	Austin Energy will haul materials in and out of the Holly Power Plant site along Pedernales Street, using the areas now serving as a trail south of the park and parking for the center. Possible temporary parking areas are being planned, so that center activities will not be curtailed or suspended.	Design	Rose San Miguel	AE	Rose San Miguel (512) 322-6260 Rose.SanMiguel@ci.austin.tx.us
Holy Power Plant Master Plan	TBD	Develop a master plan along north shore of Lady Bird Lake that determines the reuse of Holy Power Plant neighborhood connections and pedestrian connection through parkland to Waller Creek.	Planning	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Krieg Complex Irrigation System Renovation	8/10	Design and replacement of existing athletic complex irrigation system	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Krieg Softball Complex	1/11	Krieg Complex Improvements.	Design	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Lady Bird Lake/4th Street Drainage Improvements	03/11	Watershed Protection Dept. will install a large drainage system through Metz Park as part of the neighborhood drainage improvements project to minimize flooding of streets.	Bid Process	John Wepryk	WP	John Wepryk (512) 974-7010 John.Wepryk@ci.austin.tx.us
Lady Bird Lake/4th Street Drainage Improvements - Holly Shores	06/10	Watershed Protection will repair an existing storm drain pipe that drains into Lady Bird Lake at 2615 Canterbury St. Watershed Protection will access this area through parkland west of the parking lot serving the Trail of Tejano Legends trailhead.	Bid Process	John Wepryk	WP	John Wepryk (512) 974-7010 John.Wepryk@ci.austin.tx.us
Lamar Senior Center	7/10	Replacing problem areas on roof at Lamar Senior Center	Planning	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Lott Park Splashpad	06/10	Conversion of existing waterplay to a recirculating system with improvements to waterplay features	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Mable Davis Trail Renovations	TBD		Design	Tony Arnold	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
MACC, Phase 1A	03/10	Expansion to include 4 classrooms, black box theater/dance rehearsal hall and administrative space as part of the crescent building	Complete	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Mayfield Park	04/10	Renovation of existing enclosed porch including addition of an HVAC system to serve enclosed porch, upgrades to electrical service and replacement of existing roof	Complete	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
McBeth Recreation Center	7/10	Renovation of existing McBeth Annex including new HVAC, toilet rooms with showers, roof, and paint and finishes for future recreation programming	Construction	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
McBeth Recreation Center Re-Roof	8/10	Replacing old roof on McBeth Recreation Center Annex	Planning	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Mearns Meadow Stormwater Pond Repair	07/10	Watershed Protection Dept. will repair the detention pond dam located at the southeast corner of Quail Creek Park. This repair will include stabilization of the embankment on the south side and removal/replacement of the existing chain link fence.	Design	Eduardo Acosta	WP	Eduardo Acosta (512) 974-3008 Eduardo.Acosta@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Milago/MACC Playscape	FY 09-10	Installation of a new playscape on the north shore of Lady Bird Lake to support downtown development	Design	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Miscellaneous Retaining Walls	N/A	Public Works is planning to build a retaining wall along a section of E. 38th Street at Hancock Golf Course to prevent erosion and danger to passing motorists.	Planning	Allison Dietzel	PW	Allison Dietzel (512) 974-7098 Allison.Dietzel@ci.austin.tx.us
Morris Williams Pro Shop	TBD	Design and construct improvements to pro shop, cart barn, and maintenance barn at Morris Williams Golf Course	Design	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Murchison Pool	11/09	ADA improvements for pool accessibility	Construction	Beau Tinsley	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
New North Austin Recreation Center	10/11	New recreation center being designed for the property at Rutland Drive and Mearns Meadows, just west of Lamar Blvd.	Planning	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Northern Walnut Creek Trail Development, Phase One	01/11	10 feet-wide concrete trail 3.2 miles long, connecting Balcones District Park to Walnut Creek Metropolitan Park	Bid Process	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Northern Walnut Creek Trail Development, Phase Two	04/11	10 feet-wide concrete trail 1.7 miles long, connecting Walnut Creek Metropolitan Park to the Girl Scout Headquarters at north IH 35	Design	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Norwood Dog Park Improvements	10/10	Installation of a new fence and irrigation system	Planning	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
NW Recreation Center Expansion	3/11	Additional 7500 sq. ft. of programming space and correction of the ongoing issue of water leaks from heavy rains	Construction	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Old Bakery Roof	5/10	Replacing leaking roof on old Bakery & Emporium	Planning	Mike Jones	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Parque Zaragoza Pool	10/09	ADA improvements for pool accessibility	Construction	Beau Tinsley	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
Patterson Pool	09/09	ADA improvements for pool accessibility	Construction	Beau Tinsley	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
Pease Park Water Play	09/09	Installation of a new water play	Complete	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Pemberton Heights Water Improvements, Phase II	12/09	Installation of a water line in Claire and Gaston Avenues and nearby streets will create a trail closure and detour for approx. 4 weeks. The trail closure will be from Shoal Creek Blvd. by Gaston Avenue to 29th Street. Users will be detoured to the sidewalk; closure expected, 09/28/09	Construction	Kristen McKenna	PW	Kristen McKenna (512) 974-7281 Kristen.McKenna@ci.austin.tx.us
Pickfair Wastewater Lift Station Abandonment	01/10	The Pickfair lift station next to Pickfair Recreation Center will be decommissioned and abandoned; work expected to begin November 2009	Construction	Joel Brundrett	PW	Joel Brundrett (512) 974-4080 Joel.Brundrett@ci.austin.tx.us
Rosedale Stormwater Quality Improvements, Ph. IIA & IIB	04/11	Watershed Protection Dept. will use the northeast corner of the park, adjacent to the ballfield for a staging area for equipment and materials while installing storm drain pipe in the neighborhood surrounding Ramsey Park.	Bid Process	John Wepryk	WP	John Wepryk (512) 974-7010 John.Wepryk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Shoal Creek - ADA Improvements	12/08	Improvements and renovations including improved surfaces, erosion control, and trail stabilization	Construction	Tony Arnold	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Shoal Creek - Allandale Storm Drain Improvements	03/11	Watershed Protection Dept. will use parkland east of the Northwest Recreation Center as staging for a storm drainage project south of the center. Watershed will share access to this land through the parking lot with PARD during the Rec. Ctr. Renovations project.	Design	Glen Taffinder	WP	Glen Taffinder (512) 974-3381 Glen.Taffinder@ci.austin.tx.us
Shoal Creek Trail - West Ave & 5th St	09/11	Design and installation of new trail and bank stabilization to close gap between W. 5th Street and West Avenue.	Design	Robert Brennes	PARD	Robert Brennes (512) 974-9472 Robert.Brennes@ci.austin.tx.us
Shoal Creek Trail Phase Two	04/09	Renovation of the existing trail from 24th St. to Shoal Creek Blvd. at Gaston/Claire	Design	Tony Arnold	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Southern Walnut Creek Trail Development	05/12	10 feet-wide concrete trail 7.3 miles long, connecting a new proposed parking lot at the intersection of Johnny Morris Road & Daffan Lane to Govalle Park	Design	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Susanna Dickinson House Phase 3 (interior renovation)	10/09	Phase 3 restoration of the historic Susanna Dickinson House located in Brush Square, including a courtyard to be designed by the Art in Public Places Program	Construction	Tony Arnold	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Town Lake Park, Phase Three	TBD	Renovation of the Auditorium Shores area of Town Lake Park	Planning	Donna Bohls	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Town Lake Trail	TBD	Improvements and renovations including improved surfaces, erosion control, and trail stabilization	Construction	Tony Arnold	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Town Lake Trail - Lighting Phase Two	TBD	Lighting areas of low visibility on trails around Town Lake	Planning	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Veloway Connection to Circle C	05/10	New trail construction connecting Circle C Metro Park (Slaughter Creek) to the Veloway on East side of Loop 1 (MoPac)	Design	Candy Moreno	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Waller Creek Tunnel - Inlet	12/14	Installation of the Waller Creek Inlet structure will close down a significant part of Waterloo Park at the south end; work is expected to begin, February, 2011.	Construction	Gary Jackson	PW	Gary Jackson (512) 974-7115 Gary.Jackson@ci.austin.tx.us
Waller Creek Tunnel - Outlet	12/14	Installation of the Waller Creek Tunnel Outlet Structure will include demolition of the existing boat house and construction of a new boat house; some parkland at Lady Bird Lake on either side of the creek outfall will be closed; work expected to begin, M	Construction	Gary Jackson	PW	Gary Jackson (512) 974-7115 Gary.Jackson@ci.austin.tx.us
West Austin Pool Recirculation System	06/10	Installing recirculating system to the existing pool to include filtration and disinfection	Bid Process	Gene Faulk	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Westgate Boulevard Extension	02/11	Public Works will extend West Gate Blvd. southward from Cohoba. The wider Right Of Way will extend slightly into the eastern edge of Piney Bend Park	Bid Process	Annie Van Zant	PW	Annie Van Zant (512) 974-2825 Annie.Van-Zant@ci.austin.tx.us
William Cannon Waterline Relocation Project	01/11	The relocation of a water line along East Wm. Cannon Road will temporarily shut off water to the Onion Creek Soccer Fields; a temporary staging area on this parkland will also be used	Construction	Yue Jiao Liu	PW	Yue Jiao Liu (512) 974-7216 YueJiao.Liu@ci.austin.tx.us
Zilker Barn	01/11	Design and construction of a new maintenance yard and barn located within the limits of Zilker Park	Design	John McKennis	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Contact	Dept	Primary Contact Information
Zilker Drainage Improvements	TBD	Repair areas of Zilker Great Lawn that do not drain water well.	Construction	Chris Dry	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us

Department Legend

Parks and Recreation	PARD
Public Works	PW
Austin Water Utility	AWU
Watershed Protection	WP
Austin Community College	ACC